



July 23, 2013

via e-mail only to: vchristensen@reviewboard.ca

Mr. Vern Christensen, Executive Director
Mackenzie Valley Environmental Impact Review Board
200 Scotia Centre, 5102-50th Ave
Box 938
Yellowknife, NT X1A 2N7

Re: EA0809-003; Yellowknife Gold Project – Update on Timing of Information Request Responses Request for EA Adjournment

Dear Mr. Christensen:

Further to our correspondence of June 18, 2013, as we noted, certain external factors that are beyond our control, particularly the exceptionally challenging equity market, continue to hamper our progress and, as a result, we are writing today to confirm that the timing to complete the responses to the Information Requests (IR's) and an Updated Project Description will take longer than earlier anticipated.

With the above in mind, Tyhee NWT Corp respectfully requests a **six (6) month adjournment** to EA)809-003 – Yellowknife Gold Project. Albeit unfortunate, this request is; in Tyhee NWT Corp's view, the most prudent action to take at this time.

As mentioned in our June 18, 2013 letter, Tyhee NWT Corp wants to assure the MVEIRB and interested parties that we are committed to meeting our obligations in a timely manner so the EA for the Yellowknife Gold Project can move forward as quickly as possible. Further, Tyhee NWT Corp commits to keep the MVEIRB apprised of any changes or improvements and to provide any revised schedule should the situation improve over the **six (6) month adjournment** period. .

Tyhee NWT Corp respectfully solicits the Review Board's support in this matter.

Yours truly;

Original signed by "H. R. Wilson"

Hugh R. Wilson
Vice President, Environment and Community Affairs