

#### Meeting agenda – March 18, 2019

Time	Agenda Item
9:00-9:20	Welcome and introductions
9:20-9:40	Review Board presentation
9:40-10:00	Developer presentation
10:00-10:30	Draft scoping document review
10:30-10:45	Break
10:45-11:30	Draft scoping document review con't
11:30-12:15	Description of coordinated process and draft workplan review
12:15-12:30	Next steps and wrap up
12:30-1:30	Lunch (not provided)
1:30-3:00	Afternoon if required



# **Review Board Presentation**

#### Review Board members

"sharing decision making between communities and governments"





















**115 (1)** The process established by this Part shall be carried out in a timely and expeditious manner and shall have regard to

- (a) the protection of the environment from the significant adverse impacts of proposed developments;
- (b) the protection of the social, cultural and economic well-being of residents and communities in the Mackenzie Valley; and
- (c) the importance of conservation to the well-being and way of life of the aboriginal peoples of Canada to whom section 35 of the *Constitution Act, 1982* applies and who use an area of the Mackenzie Valley.



# Review Board considered the following when it ordered an EA of Diavik's proposed activities:

- Previous EA did not assess the effects and acceptability
- The activities are outside the scope of existing studies, plans, and authorizations
- The activities are permanent and irreversible
- Restoring productive fish habitat was an important part of the original decision
- Potential changes to traditional use and cultural values



# Review Board considered the following when it ordered Diavik's proposed activities to EA:

- Large scale of activities
- Sensitive ecological and cultural setting of Lac de Gras
- Potential for adverse effects on water after closure
- Impacts on the closure plan and objectives
- Use of relatively new approach in an untested setting
- Cumulative effects
- Project is in the Bathurst caribou migration corridor



SCOPING

#### WHAT ARE THE MOST IMPORTANT ISSUES?











#### What is scoping?

- Describe and understand the development
  - Infrastructure
  - Activities
- Identify and prioritize the issues
  - Identify how the development may impact the environment and people
  - **Prioritize** the issues to focus on

Scoping leads to more focused, efficient, and meaningful environmental assessment



#### How the Board collects information for scoping




#### Scoping meeting:

- Review Board staff take notes and prepare summary report of the meeting
- Reviewers will have the chance to comment on anything we missed in the summary report
- Online Review System comments, recommendations, and responses
- All information is posted to our public registry

## **Developer Presentation**



# **Draft Scoping Document Review**



#### Draft scoping document review

Scope of development

**Scope of assessment** 

Geographic and temporal scope



#### Draft scope of development

- Transporting, depositing, and storing processed kimberlite into mine workings
- Closure and reclamation of any mine infrastructure related to the transport, deposition, and storage of processed kimberlite into mine workings



#### Draft scope of development

- Transporting, depositing, and storing processed kimberlite into mine workings
- Closure and reclamation of any mine infrastructure related to the transport, deposition, and storage of processed kimberlite into mine workings

Did we identify all relevant infrastructure and activities?

Do you have enough information to understand what Diavik is proposing to do?





#### From the MVRMA:

- impacts on the environment
- malfunctions or accidents
- cumulative impacts



# Mackenzie Valley Review Board

#### From the Board:

- cultural use of the area
- water quality
- fish and fish habitat
- wildlife



#### Draft scope of assessment questions


- Are there other important things that could be affected?
- How could Diavik's proposed activities affect the valued components at closure?
  - Are there any important effects during operations?
- What developments and activities should be included in the cumulative effects assessment?
- What accidents and malfunctions should we consider and what might the impacts be?
- Are there effects that may limit Diavik's plan to reconnect to the lake at closure?





cultural use of the area
water quality
fish and fish habitat
wildlife

Are there other important things that could be affected?



cultural use of the area
water quality
fish and fish habitat
wildlife

How could Diavik's proposed activities affect the valued components at closure?

Are there any important effects during operations?





What developments and activities should be included in the cumulative effects assessment?





What accidents and malfunctions should we consider and what might the impacts be?





The Board is looking at how the Project may affect the suitability of reconnecting the pits to Lac de Gras

Are there effects that may limit Diavik's plan to reconnect to the lake at closure?

#### Draft geographic and temporal scope

The geographic scope will be adapted to reflect the characteristics of the valued component being assessed.

The draft temporal scope is a 100-year time frame to match the modelling Diavik has done.



#### Issue Prioritization

How should the Review Board prioritize the issues for the environmental assessment?

What do you think are the most important issues?





Is there anything (else) we missed in the draft scoping document?



# Description of the Coordinated Process and Draft Workplan Review

#### Draft workplan review

Closing WL arguments 1 week after minster decision (if approved)

Closing WL argument developer

WLWB deliberations, WL to minister

Minister's WL decision, WL issuance (if approved)

**Process** 

Finish

WL

process

WL

decision

Stage	Process Step	(calendar days)	Date
	Notice of referral, reasons, and draft scope	6	26-Feb
EA	In person scoping meeting	14	12-Mar
scoping	Party comments on scoping	7	19-Mar
	Company response/comments on scoping	6	25-Mar
EA IRs	MVEIRB issues final Scoping document and Board Information Requests	11	
	(IRs)		5-Apr
	Party IRs	14	19-Apr
	Company response	14	3-May
	Pre-hearing conference	5	8-May
	Party interventions	21	29-May
	Company response to interventions	9	7-Jun
Coor-	Parties submit hearing presentations	5	12-Jun
dinated	Company submits hearing presentation	2	14-Jun
hearings	Coordinated Public hearing	4	18-Jun
	Coordinated hearing undertakings deadline	10	28-Jun
	Parties submit closing EA arguments	7	5-Jul
	Developer submits closing EA arguments	5	10-Jul
EA	Review Board deliberations and decision, report of EA released	47	26-Aug
decision	Ministers' EA decision and LWB draft WL comment period	45	10-Oct

28

**Duration** 

17-0ct

22-0ct

6-Dec

6-Jan

5

45

31

#### Draft workplan review – Part 1

Coordinated hearing undertaking deadline

Draft workplan review – Part 1							
Process		Duration					
Stage	Process Step	(calendar days)	Date				
EA scoping	Notice of referral, reasons, and draft scope	6	26-Feb				
	In person scoping meeting	14	12-Mar				
	Party comments on scoping	7	19-Mar				
	Company response/comments on scoping	6	25-Mar				
EA IRs	MVEIRB issues final scoping document and	11					
	Board information requests (IRs)	11	5-Apr				
	Party IRs	14	19-Apr				
	Company response	14	3-May				
	Pre-hearing conference	5	8-May				
	Party interventions	21	29-May				
Coor-	Company response to interventions	9	7-Jun				
	Parties submit hearing presentations	5	12-Jun				
	Company submits hearing presentation	2	14-Jun				
	Coordinated public hearing 29	4	18-Jun				

10 28-Jun

#### Draft workplan review – Part 2

Draft Workplan Teview Tare 2					
		Duration			
rocess Stage	Process Step	(calendar days)	Date		
	Parties submit closing EA arguments	7	5-Jul		
	Developer submits closing EA arguments	5	10-Jul		

47

45

45

31

26-Aug

10-0ct

17-0ct

22-Oct

6-Dec

6-Jan

Review Board deliberations and decision, report

Ministers' EA decision and LWB draft WL

Closing WL arguments 1 week after minster

Minister's WL decision, WL issuance (if approved)

of EA released

comment period

decision (if approved)

Closing WL argument developer

WLWB deliberations, WL to minister

EA

decision

**Finish** 

WL

process

WL

decision

# **Parking Lot**



# **Next Steps** Mackenzie Valley Review Board

32

#### **Next Steps**

Mackenzie Valley
Review Board

- Online comment deadlines
  - March 22 deadline for reviewers' comments
  - March 29 deadline for developer comments
- Board summary of meeting
- Final scoping document and Board Reasons for Decision
- Next phase of EA: information requests

#### **Questions?**



### Mársı | Kinanāskomitin | Thank you | Merci | Hai' | Quana Qujannamiik | Quyanainni | Mahsı | Máhsı | Mahsı

#### cfairbairn@reviewboard.ca

Box 938

#200 Scotia Centre, 5102-50<sup>th</sup> Ave

Yellowknife, NT. X1A 2N7

Phone (867) 766-7050

Toll Free: 1-866-912-3472

Fax (867) 766-7074

reviewboard.ca

