

**EA1819-01 Depositing Processed Kimberlite in Pits and Underground  
 Diavik Diamond Mines Inc.**

**Current workplan – June 28, 2019**

This table describes process steps for the environmental assessment process for EA1819-01.

Process Stage	Process Step	Duration (calendar days)	Date
Start-up	<b>Referral to environmental assessment</b>	-	19-Feb
	<b>Notice of referral, reasons, and draft scope</b>	6	26-Feb
Scoping	In-person scoping meeting	20	18-Mar
	Party comments on scoping	4	22-Mar
	Developer response/comments on scoping	7	29-Mar
Analytical	<b>MVEIRB issues final scoping document, updated workplan, Review Board information requests (IRs)</b>	20	18-Apr
	Developer response to Review Board IRs	21	9-May
	Developer submits <i>Summary Impact Statement</i>	7	16-May
	Party (and additional Review Board) IRs	21	20-Jun
	All party and developer response to IRs	14	4-Jul
Hearing	<b>Pre-hearing conference</b>	---	9-Jul
	Deadline to apply for intervener status	---	19-Jul
	<b>Intervention deadline</b>	<b>28</b>	<b>1-Aug</b>
	Developer response to interventions	21	22-Aug
	Interveners submit hearing presentations	5	27-Aug
	Developer submits hearing presentation	3	30-Aug
	<b>Review Board public hearing</b>	3-4	Sept. 3-6
	Undertakings deadline		Fall 2019
	Interveners submit closing arguments		
	Developer submits closing arguments		
Decision	<b>Review Board deliberations and decision, report of environmental assessment released</b>		
	Ministers' environmental assessment decision	---	---
Recommence Land and Water Board process			