



## Note to File

EA1112-001

**Debogorski, Diamond Exploration Project**

---

### Re: Updated work plan – September 16, 2011

The Review Board is notifying parties of the updated work plan for the Debogorski EA.

### Background

On September 1<sup>st</sup>, the Review Board decided to defer the Debogorski Hearing until October 12 & 13. The work plan has been amended accordingly.

### Updated Work Plan

EA Milestones	Estimated Dates
EA Start-up	April/May 2011
Draft Work Plan	May 10, 2011
Comments Due on Draft Work Plan	May 20 <sup>th</sup>
Final Work Plan	May 27 <sup>th</sup>
Community Information Session - Dettah	July 20 <sup>th</sup>
Information Exchange	Mid July to September
Pre-hearing Conference	Monday October 3 <sup>rd</sup> 9:00-10:30am
Deadline to for Written Submissions	Thursday October 6 <sup>th</sup> Noon
Community Hearing – N’dilo	October 12 & 13
Undertakings from Hearing (if required)	October/November
Report of Environmental Assessment	December/January